

### **PMU Decision on suspended canals**

**Issue:** Land donation is denied by 28 PAHs in Bashanta Sub-branch, one of the 19 sub-branches, under Rani Branch and three PAHs in Taharan sub-branch, one of the 14 sub-branches under Kulariya.

**Decision by PMU:** Following the RPF approach, the PMU has decided to suspend the CAD work of the above canals (Bashanta & Taharan) in phase II. The decision has been made based on the series of consultation with the PAHs, proposed beneficiaries and Water Users Association of the said canals. The proposed engineering design and cost will be adjusted accordingly. The PMU has also decided that it may implement the CAD work of the canals in the third phase upon receiving the land donation consent by the PAHs.

**Overall impact on CAD works:** There will be no any kind of harmful impact on the implementation of CAD works in the remaining 46 sub-branches. Only the proposed beneficiaries of the canals suspended in phase II will suffer from accessing the improved irrigation services which may be addressed in the third phase upon receiving the land donation consent.

  
**PROJECT DIRECTOR.**

**Rani**

S.n.	Name of the Branches	Total HHs	PAHs	Total land of PAHs (Sq. Meter)	Land Required for structures
1	Rajipur (Bijayanagar 1) -LB	314	Not Applicable		
2	Farline (Bijayanagar 2)-LB	237	Not Applicable		
3	Bistapatee-LB	323	Not Applicable		
4	Satgauwa Bagmara-LB	1153	Not Applicable		
5	Shahipur-RB	258	Not Applicable		
6	Nukalipur-RB	312	Not Applicable		
7	Mouraniya-RB	367	Not Applicable		
8	Bashanta-RB	284	28	Land donation denied <sup>1</sup>	
9	Indraiyya-RB	453	Not Applicable		
10	Narayanpur-RB	361	Not Applicable		
11	Simreni 1-LB	209	Not Applicable		
12	Simreni 2 (Ailani kulo)-LB	397	Not Applicable		
13	Simareni 3 (Padampur kulo)-LB	464	Not Applicable		
14	Lachhinapur kulo-RB	460	Not Applicable		
15	Beluwa kulo-RB	923	Not Applicable		
16	Jhunga kulo-RB	567	2	5113.28	100.56
17	Syrjepur-LB	194	Not Applicable		
18	Batanpur	538	Not Applicable		
19	Bouniya-LB (Payalgaun)	323	Not Applicable		

<sup>1</sup> Bashanta-RB has been suspended for the timebeing due to the fact that the community known as 'Land Less' before denied land donation.

  
**PROJECT DIRECTOR.**

RJKIP

2

Total	8137			
Jamara				

S.n	Sub-branches	Total HHs	PAHs	Total land of PAHs (Sq. Meter)	Land Required for structure
1	Kuntipatavar Kulo	218	Not Applicable		
2	Jagatpur Kulo	1290	Not Applicable		
3	Dharmapur Kulo	475	Not Applicable		
4	Suvarnapur kulo	452	Not Applicable		
5	Bijuliya Kulo	739	Not Applicable		
6	Laikpur Kulo	51	Not Applicable		
7	Bhagatpur Kulo	1295	Not Applicable		
8	Birendra School	11	Not Applicable		
9	Gyani Kulo	2367	Not Applicable		
10	Motinagar Kulo	621	Not Applicable		
11	Makri Kulo	439	3	26751.77	28.44
12	Rampur Katanpur Kulo	338	Not Applicable		
13	Giya-Bhartapur Kulo	386	Not Applicable		
14	Ambasha , Bhagwanpur	53	Not Applicable		
15	Purbi Khairiphata	53	Not Applicable		

  
 PROJECT DIRECTOR

### Kulariya

S.N.	Name of sub-branches	Benefitted HHs	PAHs	Total land of PAHs (Sq. Meter)	Land Required for structure
1	Amarawati	830			
2	Khairiphata	226	23	158885.13	1743.79
3	Bhadwa	1471			
4	Bhagraiya	510			
5	Atharaiya	282			
6	Bhoksi	630			
7	Khagrauli	627			
8	Badka	370			
9	Bichki	162			
10	Rora	1030			
11	Sairi	84			
12	Tarahan <sup>2</sup>	60	3		
13	Mahuwan	127			
14	Asneri (munuwa)	288			
<b>Total</b>		<b>6697</b>			



**PROJECT DIRECTOR.**

<sup>2</sup>Taharan Kulo requires land donation from three HHs. Two HHs have agreed to donate the land whereas the third HH has not yet decided for the land donation. Therefore, Taharan Kulo has been excluded from the CAD works to be covered within this report.